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cc: G. L. Parsons, CH2M HILL
C112M Correspondence Control
S. Dahl-Crumpler, Ecology
TPA Administrative Record

Dear Mr. Wilson:

NOTICE OF COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (HFFACO) MILESTONE M-90-08 "IlVITIATE IMMOBILIZED LOW
ACTIVITY WASTE DISPOSAL FACILITY CONSTRUCTION"

References: 1. ORP letter from R. J. Schepens to E. S. Aromi, CH2M HILL, "Request for
Approval to Award Subcontract Number 23580 for Integrated Disposal Facility
Project: Schedule B — Landfill Construction," 04-OPA-079, dated June 28, 2004.

2. Ecology le
tt

er from L. Hoffman to R. J. Schepens, ORP, and E. S. Aromi,
C112M HILL, "Request for Temporary Authorization to Allow Rough Excavation
of the Integrated Disposal Facility (IDF)," dated September 7, 2004.

This letter notifies the State of Washington Department of Ecology that the HFFACO Milestone
M-90-08 has been completed. This milestone requires the U.S. Department of Energy, Office of
River Protection (ORP) to initiate construction of the IDF. Initiation of construction occurs when
ORP issues an approval to start construction and the contractor commences excavation of non-
critical systems within the Resource Conservation and Recovery Act of 1976 disposal facility.
ORP approved the award of the construction contract on June 28, 2004, via Reference 1 and
rough excavation for the IDF was initiated on September 8, 2004, in accordance with the
temporary autho rization of Reference 2.

If you have any questions, you may contact me, or your staff may contact Delmar L. Noyes,
Director, Tank Farms Programs and Projects Division, (509) 376-5166.

Sincerely,

	 ZL̂jnz,^

Manager
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